ID Task Name Duration Start Oct 23,'05 |Oct30,'05 |Nov6,'05 Nov 13,'05 |Nov 20, '05 |Nov 27,'05 |Dec4,'05 Dec 11, '05
10/23 10/30 11/6 11/13 11/20 11/27 12/4 12/11
1 Special Interest FMOC 0 hrs Tue 11/1/05 11/1 @
2 DON HR IT Working Group 0 hrs Thu 11/3/05 ‘ 11/3
3 Standards Review Board 94 days Thu 11/3/05 >
4 Develop Charter 3 days Thu 11/3/05 :l—wﬁ
5 Standards Review Board - Odays Wed 11/16/05 ’—%1/16
6 Standards Review Board 2 Odays Wed 12/21/05
7 Standards Review Board 0 days Wed 1/18/06
8 Standards Review Board 4 0 days Wed 2/15/06
9 Standards Review Board £ 0 days Wed 3/15/06
10 |Architecture Development 66 days Tue 11/1/05 —
11 Coordinate with DON CIO 5 days Tue 11/1/05 I g 7
12 Coordinate with NII 10 days Wed 11/16/05 VT%
13 SOA Symposium Ohrs  Tue 11/29/05 ‘lj_l/zg
14 Architecture Development 45 days Wed 11/30/05 [
15 Working Groups 64 days Wed 11/16/05
16 Data Standards 33days Wed 11/16/05
17 Charter Development 3days Wed 11/16/05 vi)%
18 Data Standards Work 0 days Fri 11/18/05 .‘_11/18
19 Joint Staff Requireme 10 days Mon 11/21/05 ] 0%
20 COCOM Requiremen 30days Mon 11/21/05
21 OSD Requirements 10 days Mon 11/21/05 ] 0%
22 USN/USMC Requiren 5days Mon 11/21/05 ‘:I 0%
23 Protocol Standards 48 days Wed 11/16/05
24 Charter Development 3days Wed 11/16/05 vi)%
25 Protocol Standards W 0 days Fri 11/18/05 ‘—%/18
26 Protocol Standards Di 45 days  Mon 11/21/05 [
27 Protocol Standards W 0 days Fri 1/20/06
28 Business Process Stand. 64 days Wed 11/16/05 —‘
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ID Task Name Duration Start Oct 23,'05 | Oct 30, '05 Nov 6, '05 Nov 13,'05 |Nov 20,'05 |Nov 27,'05 |Dec4,'05 Dec 11, '05
10/23 10/30 11/6 11/13 11/20 11/27 12/4 12/11
29 Charter Development 3days Wed 11/16/05 0%
30 Business Process Sta 0 days Fri 11/18/05 1/18
31 Business Process Sta lday Mon 11/21/05 0%
32 Business Process Sta 60 days  Tue 11/22/05 [
33 |DON Implementation 0 days Tue 11/1/05 ‘ 11/1
34 USN Implementation 0 days Tue 11/1/05 ‘ 11/1
35 USMC Implementation 0 days Tue 11/1/05 ‘ 11/1
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Dec 18,'05 |Dec 25,'05 |Jan1,'06 |Jan8,'06 |Jan15,'06 |Jan22,'06 |Jan29,'06 |Feb5,'06 |Feb12,'06 |Feb19,'06 |Feb26,'06 |Mar5,'06 |Mar12,'06 |Mar 19, '06
12/18 12/25 1/1 1/8 1/15 1/22 1/29 2/5 2/12 2/19 2/26 3/5 3/12 3/19
< ~ > < ~ > < a > < ~ >
0 12/21

0 1/18
‘ 2/15
Q 3/15
— 0%
I 0%
0%
0%
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Dec 18,'05 |Dec25,'05 [Jan1,'06 [Jan8,'06 |Jan15,'06 [Jan22,'06 |Jan?29,'06 |Feb5,'06 |[Feb12,'06 |Feb19,'06 [Feb26,'06 |[Mar5,'06 |Mar12,'06 [Mar 19,'06
12/18 12/25 1/1 1/8 1/15 1/22 1/29 2/5 2/12 2/19 2/26 3/5 3/12 3/19
I 0%
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